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1.0  Technical Program Planning and Control
The CLCS System Engineering Management Plan will be used in conjunction with the CLCS
Configuration Management Plan, the CLCS Program Management Plan,  CLCS Project Management
Plan along with the implementation of the documents called out on the CLCS  Documentation Tree to
provide the official standards and procedures that the CLCS project will adhere to.

In addition, CLCS will use MIL-STD-498 as a guiding system engineering resource for System
Engineering Management processes.  MIL-STD-498 was approved for use on December 5, 1994,
superseding DoD-STD-2167A.  Two guidebooks supporting MIL-STD-498 were released in January
1996: Overview & Tailoring, and Application & Reference. EIA and IEEE published a commercial
version of MIL-STD-498 in January 1996 titled EIA/IEEE Interim Standard, Standard for Information
Technology, Software Life Cycle Processes, Software Development, Acquirer-Supplier Agreement.  MIL-
STD-498 are available from the MIL-STD-498 home page on the World Wide Web.

CLCS will tailor the following MIL-STD-498 General Requirements to the processes and procedures
discussed and referenced in the management plan

• Use systematic, documented software development methods
• Develop and apply standards for representing requirements, design, code, and test information
• Establish and apply strategies for handling critical requirements, such as those with safety, security,

or privacy implications
• Analyze and fulfill the computer hardware utilization requirements.
• Record rationale for key decisions for use by the Kennedy Space Center support organizations.
• Provide reasonable access to developer facilities and products
• Reuse software products as appropriate:

• Evaluate reusable software products for use in fulfilling CLCS requirements; incorporate
those that meet the criteria in the CLCS Software Development Plan

• Identify opportunities for developing software products for reuse.

This document will also provide a guideline for training and orientation of CLCS personnel at all levels.
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1.1 System Engineering and Integration (SE&I) Responsibilities and
Authority

The CLCS Project will be managed according to the following organizational chart.

       Project Management

      User Liasion           IV & V Facility

System Engineering &          Project Controls
Integration

Subsystem Eng    System Software     Application Software     Shuttle Data Center     IV & V Team

System Engineering and Integration will provide direct support to the CLCS NASA  Project  Managers.
The System Engineering and Integration Division is responsible for the following:
• Project level strategic planning and coordination.
• System level  hardware, software, platform, and network architecture development and

implementation.
• System level requirements capture, reliability and maintainability analysis and security engineering,

pre-production configuration management.
• System level integration and test certification plans, and the coordination of technology studies.

The System Engineering and Integration Division is further organized in the following manner:

Engineering System Engineering
Review Panel and Design Panel

Integration

System Integration Specialty Strategic
Design & Test Engineering Engineering
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1.1.1 Engineering Review Panel (ERP)
The Engineering Review Panel is chartered by CLCS System Engineering Teams and Panels Charter
894K00011.

Engineering Review Panel (ERP) is chartered to provide direction to all teams chartered herein and to
resolve related issues when a higher authority is needed.  This charter includes providing system level and
software requirements and resolving design issues that focus on overall system functionality and the
system architecture.

The ERP is authorized to function as the final decision authority for CLCS system architecture where
issue resolution is required.  Although each team discussed in this charter has specific decision authority
as defined, the ERP has the authority to over-rule decisions of these teams when necessary in order to
achieve the project’s overall goals.  ERP decisions are to be considered final.  Efforts which continue in
contradiction to ERP decisions are prohibited by project management and are considered an abuse of
critical project resources which could impact cost, schedule, and performance criteria.

This panel consists of the CLCS system architects.  It is made up of the technical leaders of the System
Engineering and the Development organizations of the CLCS Project

The CLCS ERP has the following responsibilities:

Primary purpose of ERP:

• Provides a Forum for System Level Issue Resolution and communication of decisions
• Meets Regularly
• Charters and Coordinates Sub-Teams as required

• Examples
• Shuttle Data Center Architecture Team
• OTV, RCVS Requirements Team

• Provides a Database of System Issues With Status and Resolution
• Disposition and tracking of all system level design issues

• Generates Meeting Minutes Which Document any Design Decisions and New or Resolved Issues
• Produces these products:

• Database of System Level Issues with Status and Resolution
• Meeting Agenda
• Meeting Minutes
• Project Level Technical Direction

• Provides these services:
• Conducts regular Engineering Review Meetings
• Prepares an agenda in advance
• Presents a summary of recent issue resolution as developed by sub teams.
• Allows for System Level Problem Presentation and candidate solutions that focus on overall

functionality and the system architecture.
• Identifies documents which, when revised, are released under the authority and control of this panel.

1.1.2 Design Panel
The Design Panel is chartered under SE & I Division Chief.......
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1.1.3 System Design Group

The System Design Group is responsible for the complete CLCS system level design architecture. System
Design is the lead organization that coordinates and directs the CLCS System Design Team.   This design
responsibility includes coordinating and implementing the system Hardware Architecture, Software
Architecture, Sub-system design, Network Design,  and all external interfaces to CLCS.

The System Design Group is responsible for providing a strategic engineering function to the CLCS
project management team.  This function involves the systematic definition of future delivery contents,
and future delivery threads.  Significant system issues will be ‘mapped-out’ for resolution against the
project schedule.

In addition System Design is responsible for capturing, refining, and controlling the system level
requirements documented in the CLCS System Level Specification.

System Design is responsible for completing and keeping up to date the following CLCS documents:

• CLCS System Level Specification
• CLCS Design Description Document
• CLCS External Interface Descriptions

The System Design Group supports the CLCS delivery definition phase through the management and
coordination of the  Delivery Thread Definition Team. The System Design Group provides the initial
Delivery Document that will be used to start the delivery Design Panel Process.

1.1.3.1 Software  Architecture  Team  (SAT)
The SAT provides the system-level software architecture products and services that are required for the
successful implementation of the System and Application software in the CLCS.

The SAT is authorized to function as the software implementation decision authority for CLCS system
architecture.  This in intended to imply that the SAT has the authority to decide how the software
requirements to be implemented will be implemented.  Only the ERP has the authority to over-rule
decisions of this team when necessary in order to achieve the project’s overall goals.

1.1.3.1.1 Related  functionalities
Whereas the System Design Team has the responsibility to decide what will be implemented in hardware
and what will be implemented in software, the SAT has the responsibility to implement the software
requirements as defined by the System Design Team.

The SAT should be viewed as a complimentary group supporting the ERP in finalizing the system design
at the software level and supporting the software development community in providing design direction
and resolution of system-level software architecture issues.

This team consists of Software Architects who represent the major software implementation organizations
within the CLCS project.

The SAT has the responsibility for developing/providing the following:

• Products
• CLCS Software Architecture
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• The CLCS Software Architecture consists of a diagram (or set of diagrams) and
related text which clearly defines the system-level software architecture down to the
CSCI (and in some cases the CSC) level.  This definition will show the interfaces
between the various CSCI/CSC’s and the allocation of those software components to
the HWCI’s in the system.

• This architecture definition should contain both system and application software
CSCIs and will be updated for each delivery to reflect the latest architecture and/or
design decisions.

• CLCS CSCI Structure Charts
• The SAT will develop and maintain the structure charts which define the CI, CSCI,

and CSC hierarchy within the CLCS.
• CLCS Level 3 & 4 Data Flow Diagrams

• The SAT will inherit the CLCS Level 3 Data Flow Diagrams from SE&I and will
maintain those diagrams throughout the life of the project.  In addition, the SAT
will develop and maintain the Level 4 Data Flow Diagrams and provide those
diagrams to the various implementation (CSCI) leads.

• CLCS Software Implementation Standards
• The SAT will define and maintain those implementation standards which affect or

should be applied to the overall software architecture.  This class of standards
includes, but is not necessarily limited to:

• Software Product Naming Standards
• Software Error Handling Implementation Standards
• Common Software (Reusable Objects) Design and Implementation Policies

and Standards
• Reuse Software Policies and Standards
• Inter-process / Inter-application Messaging Standards
• Policy for Integration of Functional and Object-Oriented Design

Methodologies
• Services:

• The SAT will provide a forum for the discussion and resolution of system-level software
architecture issues relating to the current and future deliveries on the CLCS project.

• Conduct regular software architecture meetings
• Prepare an agenda (published in advance) and generate meeting minutes which

document any design decisions and new or resolved issues
• Present a summary of recent design decisions and issue resolutions as developed by

the SAT members and allow for discussion by CSCI/CSC leads
• Allow for CSCI/CSC leads to present problem details and candidate solutions to

design and implementation issues
• Provide timely response / decisions on software architecture issues. The SAT

approval process should be relatively informal, generally a concurrence by SAT
members at the meeting.  The emphasis is on timeliness.

• Provide a SAT representative at the Engineering Review Panel (ERP) and at the Concept,
Requirements, and Detailed Design Panels for each delivery.

1.1.3.2 Hardware  Architecture  Team  (HAT)
The HAT provides the system-level hardware architecture products and services that are required for the
successful implementation of the System and Application software in the CLCS.

The HAT is authorized to function as the hardware implementation decision authority for CLCS system
architecture.  This in intended to imply that the HAT has the authority to decide how the hardware
requirements to be implemented will be implemented.  Only the ERP has the authority to over-rule
decisions of this team when necessary in order to achieve the project’s overall goals.



84K00053 Sys Eng Mgmt Plan Revision: Basic
March 10, 1998

Printed documents may be obsolete.  Check the CLCS Documentation Baseline web pages for current approved revision of this
document before using it for work

6

1.1.3.2.1 Related  Functionalities
Whereas the System Design Team has the responsibility to decide what will be implemented in hardware
and what will be implemented in software, the HAT has the responsibility to implement the hardware
requirements as defined by the System Design Team.

The HAT should be viewed as a complimentary group supporting the ERP in finalizing the system design
at the software level and supporting the software development community in providing design direction
and resolution of system-level software architecture issues.

The HAT has the responsibility for developing/providing the following:

• Products:
• High Level Hardware Architecture Drawing(s)

 
OCRs SDEs IDEs
HMF SAIL DRFC
Engine Shop BIN Office Environment

• CLCS External Interface Considerations
• CLCS Security Hardware Considerations

• Facility Hardware Layout Drawings

• Services:
• Provide System Level Hardware Requirements and System Design
• Provide Updates and Revisions to the System Design Document
• Provide System Level Specifications for Hardware Design as Derived from the Conceptual

Operations Document
• Provide System Level Network Design including:

• Redundancy Management Considerations
• Local Command and Control Capability

• Provide System Level, ERP Sponsored,  Hardware Design Issue Resolution.
• Provide System Level Design and Definition for Configuration Management Hardware and

• Provide System Level Design and Definition for Network Management, Resource
Configuration, and Health and Status Design (Master Console Function)

1.1.4 Strategic  Engineering  Team  (SET)
The SET provides the roadmap of how CLCS will ultimate achieve full system implementation through its
incremental deliveries.

The SET is authorized to function as the delivery planning authority for CLCS system architecture.  This
in intended to imply that the SET has the authority to decide how the CLCS will be incrementally
delivered and what capabilities will be delivered when.  Only the ERP has the authority to over-rule
decisions of this team when necessary in order to achieve the project’s overall goals.

1.1.4.1 Related  Functionalities
Whereas the System Design Team has the responsibility to decide what will be implemented, the SET has
the responsibility to decide when various capabilities will be delivered or the specific contents of each
incremental delivery requirements as defined by the System Design Team.
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The SET should be viewed as a complimentary group supporting the ERP in assuring that all
requirements have been delivered by the end of the project.

• Services:
• Provide System Level Strategic Planning for Next 4.5 years regarding

• CLCS Development  and Transition/Operational Support  Milestones for
• OCR1 HMF-SDE IDE
• SDC SIM SDS
• BIN SDS’ Others

• Provide Strategic System Level Design Requirements for
• DFRC OFF Site PCGOAL Sites
• Engine Shop SAIL

• Provide CLCS Project Risk Mitigation Strategies

1.1.5   Integration and Test
CLCS System Integration and Test is responsible  for the complete system level integration of delivered
products and testing all delivered products to insure that all system level specifications and  product level
specifications have been met.   In addition, Integration and Test is responsible for providing direction and
coordination of the system level configuration management policies and procedures, and the system  set
build policies and procedures.

System Integration and Test is responsible for completing and keeping up to date  the following  CLCS
documents:

 
• CLCS System Test Plan
• CLCS Verification Plan
• CLCS Configuration Management Plan
• CLCS Delivery Specific Test Plan and Procedures

Integration and Test is further organized in the following manner:

Integration
& Test

System System Transition System Delivery
Integration  Test Planning Analysis   Mgmt.
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1.1.5.1 System Integration......

1.1.5.2 System Test......

1.1.5.3 Transition Planning.....

1.1.5.4 System Analysis.....

1.1.5.5 Delivery  Management
CLCS Delivery Management  is responsible for  providing support, on a delivery based focus, to the CLCS
Project Managers. This support includes product development schedule tracking, procurement schedule
tracking, integration tracking, facility modification schedule tracking, and final delivery verification and
accountability.  Also,  Delivery Management is responsible for providing insight to technical problems
that could result in a delivery schedule slip.

CLCS System Delivery Management is responsible for providing, on a weekly basis,  a status of products
that are considered part of a CLCS delivery as captured in the specific Delivery Definition Document.

Delivery Management is responsible for providing the following CLCS documents

• Delivery Manager’s Weekly Status Report
• Delivery Integration Schedule with inputs from CIT Plan and CIT Schedule

Delivery Management is responsible for providing updates and corrections to the Delivery Definition
Document.

1.1.6 Specialty Engineering
Specialty Engineering is responsible for providing particular system level engineering support in Security,
Safety Engineering, Reliability and Availability Engineering, Maintainability Engineering,  Human
Factors Engineering and Logistics Engineering.  While  most of the functions described here are Kennedy
Space Center support organizations; Safety and Mission Assurance (SMA), Logistics Engineering (LO)
for example, Specialty Engineering will be responsible for coordinating and directing these activities per
project level direction.

Specialty Engineering is responsible for providing system level model performance analysis engineering
support. Performance modeling will be based around a performance modeling and analysis tool and will
be responsive to the needs of  the System Engineering System Design Group.

Specialty Engineering is responsible for the following CLCS documents:

• CLCS Safety and Mission Assurance Plan (including Software Product Assurance and Software
Quality Assurance)

• CLCS Failure and Error Mode Analysis Plan
• CLCS Logistics Plan
• CLCS Maintenance Plan
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• Human Factors  Standards

2.0  System Engineering Project Control

2.1 Project Level System Engineering

2.1.1 Responsibility and Authority
The System Engineering and Integration Division is responsible for  providing the technical direction,
leadership,  and coordination of the CLCS  Project.  System Engineering and Integration in conjunction
with CLCS Project Controls will also implement the system design and system procedures to insure that
all project level goals and guidelines are met.

2.1.2  Major Deliverables
The System Engineering and Integration Division is responsible for  providing and controlling the
following program level documents and specifications.

System Level Specification
System Design Document
System Test Plan
System Certification Plan
System Operational Concept

2.1.3  CLCS Requirements Analysis and Capture
CLCS Requirements analysis and capture process is shown in the following  diagram.  The Delivery
Planning process and Thread Statement of work are discussed in Section 2.2

System Level
Specification                                      Delivery Planning

                                                                     Thread
                                                                   Statement
                                                                      Work
 

                            Product Specification

2.1.3.1 System Level Requirements
System Level Requirements are captured  in the CLCS System Level Specification.  These system level
specifications will be generated/derived  from the following sources:

• Existing Launch Processing System Requirements
• LPS user requirements inputs
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• Shuttle Upgrade Project Requirements
• External to LPS  System Interface requirements (ie. Ground Measurement System, HAZ GAS)
• KSC Resident CCMS, CDS, RPS, expertise

The System Level Specification (SLS) will be a living document.  It will be under configuration control
after the first Project Architectural Baseline Review.  Changes, corrections, and additions to the SLS will
be completed under the guidelines called out in the CLCS change control process which is discussed later
in this document.

The requirements captured in the System Level Specification will be allocated to the appropriate  CSCIs
and HWCIs  as part of the document or as part of the design activity.  The delivered CSCIs are designed,
tested, and accepted  to the product level requirements.  The system level specifications which could be
considered as “Level A” requirements are incrementally met with each delivery.  The level   of  user
acceptance and user certification is  directly proportional to the delivered  incremental completeness  of
the system level specifications that have been met in a  delivery.  This approach to user acceptance is
discussed in detail in the CLCS Certification Plan.

CLCS HWCIs are primarily Commercial-Off-The-Shelf (COTS) products.   HWCIs are specified and
procured according to the system level specifications and product level specifications.  If  unique CLCS
requirements preclude using a COTS product then that specific HWCI will be custom designed.

2.1.3.2 Product Level Specifications
The product level requirements, also called the product specifications, are captured and analyzed during
the Design Panel Process.  In particular the Requirements Design Panel reviews the product
specifications.   The product specifications are what the delivered CSCI/HWCI products will  be tested to
at delivery acceptance.

The Product Level Specifications are incorporated into the Software Requirements and Design Documents
and the Hardware Requirements and Design Documents which are  organized by CSCI or HWCI.

2.1.4 System Level Design Reviews
The CLCS development process will be a hybrid of the evolutionary and incremental approaches discussed
in MIL-STD-498.  Project deliveries,  successively built upon each other, will incrementally satisfy the
functional requirements.  The “classical  waterfall”  approach  to delivery definition, requirements
capture, design, and acceptance will be incrementally completed during each  CLCS delivery.  In effect,
every delivery is a “mini project” in that part of the overall system to be developed is provided in  periodic
“drops” or  releases.  MIL-STD-498 refers to these drops as “builds”

The classical approach to project reviews will also be accomplished  in an incremental fashion.  CLCS
project management will  insure that the system level reviews are not a “make work” type of activity.
Rather, the reviewing process is incorporated into the design process with a series of  project level “snap
shot” reviews scheduled at key times in the project life cycle.

2.1.4.1 System and Project Reviews
Periodically and at the discretion of the CLCS Project Manager system level reviews will take place.
These reviews will be tailored to specific issues that require the acceptance and consensus of the CLCS
Project Management chain.  These reviews include Architecture Baseline Reviews and Project Status
Reviews.  These reviews will be timed, and the agenda will match the significant system engineering
activities that the CLCS Project Manager deems necessary for a high level review.  The intent  of these
reviews are described  in MIL-STD-498.
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The System and Project Reviews will be scheduled at least a two months in advance of the event and all
presented material will be made available one week before the scheduled review.

In addition,  CLCS will have a System Preliminary Design Review and a Critical Design review. These
reviews will not be the traditional types of  status reviews but will be tailored to specific milestones on the
CLCS schedule surrounding  COTS procurement activities.

2.1.4.2 Incremental Preliminary and Critical Design Reviews
MIL-STD-498 describes the development process and the reviewing techniques for both incremental and
evolutionary type projects.  CLCS represents a hybrid of these two types of projects.  CLCS will meet the
intent of  MIL-STD-498 through system level and project level reviews and in particular  the design panel
process.

The design process is divided into three distinct phases. The Concept Design Panel, the Requirements
Design Panel, and the Detailed Design Panel  each  will focus on specific processes and activities in the
delivery of  the project CSCIs and HWCIs.

The Concept Design Panel, the Requirements Design Panel, and the Detailed Design Panel will
incrementally provide the same level of review that the classical  Preliminary Design Review and the
Critical Design Review  would  as outlined in the outdated  MIL-STD-2167.  The significant difference to
the method that CLCS will meet what is called out in MIL-STD-2167 is that the project will do this on a
delivery basis. That is, as the development of the system CSCIs and HWCIs progresses  through the life of
the project, they will be reviewed at each incremental  delivery  with respect to the system level
requirements and product level specifications that are being  met. This method reduces the overhead of the
“big bang” approach of  design reviews and also provides a method of  course correction throughout the
development process that will minimize project cost impacts.

2.2 System Analysis and Control
This section of the System Engineering Management plan will cover the System Engineering role  in
delivery definition, product assessment, and the process that will be employed to manage the development
cycle and provide the equivalent of   incremental preliminary design reviews and critical design reviews.

2.2.1 System Design Process
The CLCS system design process is broken down into two major activity processes. The following
illustrates this breakdown.
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CLCS System Design Process

Design Panel Process
•  Concept
•   Requirements
•    Detail

Thread Statement of Work

System Level 
Requirements          System Design Issues

Engineering
Review
Panel

OR

Application
Interface 
Team

Software 
Architecture
Team

“Other” Specialized
Teams

• SLS, SDD
• CSCI/HWCI 
Requirements
and Design Docs

The CLCS system design will be completed through the interaction of the incremental delivery process
and the resolution to specific system level design issues.  Delivery based system design is the left hand
side of the diagram and represents the process of translating system level requirements, captured in the
CLCS System Level Specification, into Thread (capability) statement of works. This design activity is
governed by the Design Panel Process.  On the right hand side of the diagram the process of system design
issue resolution is represented.  The following paragraphs will discuss these processes and their
interaction in detail.
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2.2.1.1 System Design and The Delivery Process

Delivery Process Roles and
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2.2.1.2 CLCS Delivery Capability Definition
A strategic system engineering  analysis  will be performed  in advance of  delivery start.    Each delivery
is mapped out to meet specific and measurable project goals.  Providing capabilities to the user community
at the earliest possible time,  while constraining the delivery to a reasonable work content, is the goal of
this activity.
 The delivery definition phase begins with a written agreement between CLCS Project Management  and
the User Liaison office that indicates  the specific capability of a project delivery.

1. Capabilities Provided For Operational Support
2. Facility Considerations
3. Affected External Organizations

The Five Year Project Schedule and Project Effectivity and Milestone chart, as well as the Strategic
Engineering function  discussed earlier will be used to facilitate this  definition agreement activity.

2.2.1.3 Threads
System Engineering and Integration will use the concept of a system “thread” to capture a set of
capabilities for each delivery.  Threads are a system wide view of all software products (CSCIs/CSCs) and
the hardware products (HWCIs) that a system capability relies on. The following diagram illustrates the
product and thread/capability relationship.

As the threads are defined for a specific delivery, they ‘impact’ the project CSCIs/CSCs/HWCIs.  The
intersection of the vertical lines (delivery threads) with the horizontal lines (CSCIs/CSCs/HWCIs)
represent the assessment of the work required to provide the capabilities of the delivery.
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2.2.1.4 Thread Definition
Thread definition is the initial activity for a delivery.  The thread definitions are made by the Thread
Definition team, a subset of the CLCS System Design Team.  The Thread Definition team will include
participation from the User Liaison throughout the process.    This process captures the required capability
that the CLCS CSCIs/CSCs must provide.  The outcome of this definition phase is the Delivery Definition
Document. The figure below illustrates this process.
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2.2.1.5  Delivered Products
CLCS delivered products are organized in general categories

1.  Thread Based Products
2.  Non-thread Based Products

Thread based CSCIs/CSCs are software products that have been developed in accordance to the allocated
system level specification and the product level specifications.  These products are described by the thread
but stand on their own as configuration managed deliverables.

A thread is not a delivered product. A thread describes the capabilities of all associated CSCIs/CSCs and
thereby provides impacts to these products. In fact, the word thread could easily be replaced by the term
‘system capability’

 Non-Thread Based products are those items that include, but are not limited to, the following:

1.  Prototype Products (eg. Console Enclosures, COTS product evaluation)
2.  Trade Study outcomes
3.  CSCI and HWCI development that is in direct  support of a capability that is described by a later

delivery thread.
4.  System software CSCIs such as operating systems, design tools, etc.
5.  Facility modifications

While these types of delivered products are not necessarily categorized by a thread, they  are included in
the  project work breakdown structure and are tracked and managed accordingly.

2.2.1.6 Delivery Definition Document
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The CLCS  Delivery Documents describe all of the threads and products that make up a delivery.  It is
produced by the CLCS design team at the start of the delivery definition and matured as the thread
assessments solidify. It is a living document until the successful completion of the Concept Design
Panel(s) where it then becomes the official agreement between Project Management, the User Liaison,
System Engineering and Integration and the development organizations defining the work that will be
performed and the products to be provided as part of the incremental delivery.

Once the delivery document has been released, the project delivery manager begins to build the delivery
schedule through which the product development will  be  tracked.

2.2.2 System Design and Issue Resolution Process
The next sections discuss the right hand side of the diagram illustrating the CLCS system design process.
This is the system Issue resolution and design process.

2.2.2.1 System Issue Identification
System Issues are identified from a variety of sources.  These are technical design challenges that  have
been recognized by any of the following:

• The User Community
• Project Management
• External Considerations
• Thread Definition
• CSCI and HWCI Development
• System Test and Acceptance activities

Once an issue has been identified, it will be documented in two different ways. If an issue has been
identified during a design panel, it will be captured as part of the official minutes of the design panel.
Other issues that are identified outside of the design panel process will be captured using  a CLCS System
Issue Form.

The System Issues not captured as part of the design panel process will be kept in a database that will be
available to the subs-system developers.  This allows the system design team to record and track the
system issues for  the timely disposition and resolution.

It is the responsibility of the lead of the Engineering Review Board  to accurately record and  track the
disposition of  each system issue.

2.2.2.2 System Issue Screening and Disposition - Engineering Review Panel
The Engineering Review Panel is responsible for coordinating  all technical system level issues and
providing disposition. The Engineering Review Board is made of members from System Engineering  the
development organizations.

As part of  weekly activity the Engineering Review Panel  will conduct system issue screening and
disposition activities.  This process is to review the list of issues, prioritize the issues and provide the
coordination and direction to the individual system engineer or  sub task team(s)  for issue resolution.  As
part of the Engineering Review Board , the CLCS System Design Lead will coordinate the  issue
dispositions and insure that all resolutions are documented in the same database that the issue was first
captured.    The CLCS System Design Lead will follow closely the design panel activities in order to
provide timely resolution and facilitate a consistent system wide design.

2.2.2.3 Sub Team Tasking
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If a specific issue requires a team of  system and sub-system engineers for complete resolution, the System
Design Lead will direct one or more Sub Task Teams to provide resolution.  These teams will be held
accountable for complete issue resolution with System Engineering and Integration oversight and
coordination.

The  Applications Interface Team (AIT), the  Sub-system Software Architecture Team, are two examples
of the types of sub teams that are discussed in this  section.  The teams consist of members from across the
CLCS design and development divisions as well as System Engineering and Integration.

2.2.2.4  Specific Types of System Level Issues and  Other Design Review Panel Topics

2.2.2.4.1  Trade Studies

Trade studies will be scrutinized by the Engineering Review Panel.  CLCS will use trade studies to
provide information to make informative decisions regarding system level architecture decisions.  These
trade studies will not necessarily go through the all of the types of design panels but rather will only go
through those that are appropriate.

The outcome of the trade study will be a document that describes the process used for the trade study and
the recommendations regarding the item or process under consideration.

2.2.2.4.2   System and Application Software Re-use Considerations

Consideration of  software re-use is a  fundamental part of  the CLCS project development process.
During the course of the project, the software developers will  identify opportunities for  obtaining
software products for reuse and will evaluate the benefits and costs of these opportunities.  Opportunities
that provide cost  benefits and are compatible with program objectives will  be identified. In particular,
though not exclusively, the system software and applications developed as part of the Mission Control
Center  (MCC)   project at the Johnson Space Center will be ported and re-used in the CLCS architecture
where the appropriate system level and product requirements are synergistically compatible. This section
of the System Engineering Management plan will discuss the processes and procedures to incorporate the
MCC products and services into the CLCS architecture.

The developer will  identify and evaluate reusable software products for use in fulfilling the requirements
of the CSCI.   The scope  of the search and the criteria to be used for evaluation  is described in the
software development plan.  Reusable software products that meet the criteria will be used where
practical.

General criteria will be the software product’s ability to meet specified requirements and to be cost-
effective over the life of the system.   Examples of specific criteria include, but are not limited to:

a. Ability to provide required capabilities and meet required constraints
b. Ability to provide required safety, security, and privacy
c. Reliability/maturity, as evidenced by established track record
d. Testability
e. Interoperability with other system and system-external elements
f. Fielding issues, including:

1) Restrictions on copying/distributing the software or documentation
2) License or other fees applicable to each copy

g. Maintainability, including:
1) Likelihood the software product will need to be changed
2) Feasibility of accomplishing that change
3) Availability and quality of documentation and source files
4) Likelihood that the current version will continue to be supported by the supplier
5) Impact on the system if the current version is not supported
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6) The acquirer’s data rights to the software product
7) Warranties available

h. Short- and long-term cost impacts of using the software product
i. Technical, cost, and schedule risks and tradeoffs in using the software product

2.2.2.4.2 .1  Interpreting MIL-STD-498 activities for reusable software products

The following rules apply in interpreting this standard:

a. Any requirement that calls for development of a software product may be met by a reusable
software product that fulfills the requirement and meets the criteria established in the software
development plan.  The reusable software product may be used as-is or modified and may be used
to satisfy part or all of the requirement.  For example, a requirement may be met by using an
existing plan, specification, or design.

b.  When the reusable software product to be incorporated is the software itself, some
of the requirements in this standard require special interpretation. Key issues are whether the
software will be modified, whether unmodified software constitutes an entire CSCI or only one or
more software units, and whether unmodified software has a positive performance record.  The
criteria for each software re-use candidate will be established on a case by case basis by the
Engineering Review Panel.

2.2.2.4.2  CLCS Procedures and Processes for Software Reuse Activities

As early in the project development cycle as possible, candidate re-use software should be designated by
the System Engineering and Integration Division. Timing is critical availability of  the software to be re-
used must coincide with the CLCS delivery process.

Representatives,  designated by the Chief of the System Engineering and Integration division from System
Engineering And Integration, System Software, and Application Development will work together to
determine the adequacy of  a reuse of software.  This process will begin with an evaluation of
requirements matching between CLCS system level specifications and product specifications to those of
the candidate reusable software.  The evaluation will determine one of three possible outcomes for the
candidate software.

1. Complete Re-use with no modification other than possible platform porting considerations.
2. Re-use with modifications.
3. No re-use due to the overwhelming required modifications.

The reviewing team will provide a written assessment of each  candidate software. The evaluation process
should average no longer than three weeks.

In order to facilitate this process a path finding CSCI such as Timer  Services from the Mission Control
Center will be evaluated for use as the CLCS Timer Services.  This path finding exercise will take place
early in the project life cycle.
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2.2.3 CLCS Design Panel Process
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2.2.3.1 Responsibility and Authority
The CLCS design panel process is the responsibility of the System Engineering and Integration Division.
The lead of the SE&I Division is by definition the Design Panel Chairman.  The design panel chairman
has the authority to designate two Design Panel Co-Chairmen. It addition, a Design Panel Secretary will
be designated.

The Design Panel Chairman  has the responsibility to coordinate the internal design panel meetings and
provide/publish the agenda for the official design panels. The chairman has the responsibility to conduct
the design panels, direct any actions to be worked, and insure that configuration control of  the design
panel products is provided.

The Design Panel Secretary is required to take notes during the official design panel meetings and track
any  actions. The actions captured in a design panel will be tracked according to the issue tracing
procedure as discussed  earlier  in this document.  In addition, the Design Panel Secretary will provide an
archive (hard copy) of each design panel, along with an attendance list of the panel participants.

2.2.3.1.1 Thread Leads
The primary responsibility of a thread lead is to provide the system level engineering expertise for the
thread assessment phase of   a CLCS delivery.  The thread lead will coordinate and capture CSCI and
HWCI assessment impacts that will be documented using the thread assessment template.

The thread lead is responsible for providing delivery dependencies to the Delivery Manager using the
CLCS  Dependency Form. These dependencies will be incorporated into the Delivery Manager’s
Production Report.
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The thread lead’s job is not finished at the completion of the Concept Design Panel.  After the successful
completion of the thread assessment the thread lead will monitor and provide system level design
guidance for the development of the individual CSCIs and HWCIs that were impacted by the capability
provided by a particular thread.  The thread lead will provide system engineering expertise throughout the
CSCI  and HWCI development cycle when an issue of requirements and/or  capability  requires resolution.
In addition, the thread lead will provide system level engineering expertise to the Integration and Test
group from the time that the assessment is complete.

2.2.3.1.2  CSCI Leads
The primary responsibility of  the CSCI leads is to direct and coordinate software development for a
particular CSCI throughout the life of the CLCS project.  The CSCI lead will support thread leads for
impact assessments during the delivery definition phases of the project. In addition , the CSCI lead will
coordinate and capture the product level specifications that will be provided for a specific delivery.

The CSCI lead’s job is not delivery centric.  The CSCI lead is responsible for providing a delivery based
capability, but this incremental capability is considered  the process by which the complete CSCI product
will be delivered by the end of the project.  The CSCI lead is required to respond to the delivery manager
for status and provide insight  and engineering expertise when a scheduled  delivery capability is in
jeopardy.

2.2.3.2 System Software Requirements and  Design Document

2.2.2.3.2.1  Requirements Allocation
CLCS System Level Requirements, which are captured in the CLCS System Level Specification, are
allocated  to CSCIs.  These allocated system level requirements are met incrementally by the delivery
based developed capability of the project CSCIs and HWCIs.  This allocation is indicated in  the System
Level Specification.

The  CSCIs and HWCIs  that are impacted to provide a capability at each delivery are developed to meet
all appropriate product level specifications.  These product level specifications  (alternately called product
requirements) are a natural flow down from the design panel process and are documented in the  Software
Requirements and Design  Document.

The CLCS System Software Requirement and  Design Document captures the complete software design of
CLCS on a CSCI basis.  This document is the responsibility of the Software Design Division.  The input
for the Software Requirements and  Design Document is provided by the approved outcome from the
CLCS Design Panel Process.

2.2.2.3.2 Hardware Requirements and Design Document
The CLCS Hardware Requirements and  Design Document captures the complete hardware design of
CLCS on a HWCI basis.  This document is the responsibility of the Hardware Design Division.  The input
for the Hardware  Requirements and  Design Document is provided by the approved outcome from the
CLCS Design Panel Process.

2.2.3.3 Concept Design Panel
The Concept Design Panel is the first review  that will take place for an initial  CLCS delivery or a change
impact to a previously delivered product.  The material is presented by a member of the System
Engineering and Integration  Division or another engineer acting on behalf of SE&I.  This presenter is
considered the “Thread Lead” for a particular thread  for a particular delivery.

The purpose of the Concept Design Panel is to provide an assessment of the work required to meet all
delivery capabilities.  To achieve this the thread lead does the following:
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1. Completion of the  Thread Assessment Using the Concept Design Panel Template
2.  Coordinate interface requirements and system level functionality with the appropriate CSCI/CSC,

and HWCI leads.
3.  Present the Thread Assessment Information at the Concept Design panel.
4.  Provide input into the Software Requirements and Design Document.

The Presentation Package  for the Concept Design Panel consists of:

1.  Section 1 of  the thread assessment template.
2.  Section 2-4 available for “back-up” data and  not necessarily presented.

The following products are provided by the successful completion of the Concept Design Panel and are
incorporated into the Software Design  Requirements and Design  Document.

1.  High Level System Overview of Thread Capability.
2.  System Level Requirements Satisfied by the delivery of  the capability described by the thread.
3.  Assessments in “labor-months” to complete the work for the delivery.
4.  A change controlled Delivery Document.

2.2.3.4 Requirements Design Panel
The purpose of  the Requirements Design Panel is to provide a review  of  the Product
Specifications/CSCI sub-system requirements and preliminary design. The Requirements Design Panel is
a  review focusing on  the CSCI/CSCs , HWCIs  that were assessed  in the Concept Design Panel.   The
CSCI/HWCI  specifications/requirements are what will be tested to at the integration and delivery
verification phases of the project. These specifications/requirements are derived from the allocated system
level specification. The material for the Requirements Design Panel  is presented by a CI Lead or a CI
Lead  delegated presenter .

The Requirements Design Panel HWCI/CSCI Lead  responsibilities are:

1. Completion of the  CSCI/CSC  HWC I Requirements Capture Using the Requirements Design Panel
Template

2.  Coordinate interface requirements and system level functionality with the Thread Leads.
3.  Present the Product Specifications/Requirements at the Requirements  Design panel.
4.  Present HWCI/CSCI Preliminary Design information
5.  Provide input into the Software Requirements and Design Document or the Hardware Requirements

and Design Document.

The Presentation Package  for the Requirements  Design Panel consists of:

1.  The CSCI/HWCI  Requirements  template.

2.2.3.4.1 Requirements Allocation and Product Specification
Incorporated in the CLCS System Level Specification is an allocation of system level requirement to
CSCIs/HWCIs.  The Requirements Design Panel is the official record of  the specifications and
requirements that the CSCI/CSC, HWCI has been developed and delivered to satisfy.  The requirements
allocation is traced by CSCI/CSC, HWCI  name.

2.2.3.4.2 Testing and Integration Considerations
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At the successful completion of the Requirements Design Panel, the System Integration and Test Team
will begin to document the delivery specific integration plan.  The plan will describe the specific
implementation of the delivery based test cases as well as any regression testing if necessary.

System Level Testing of the delivered capability is organized  by  threads.  The system level testing is
completed against the product level specifications and the system level specifications where appropriate.

The test cases will be based upon the System Level Specifications, the Functional/Product level
specifications and threads.

2.2.3.5 Detailed Design Panel
The purpose of  the Detailed Design Panel is to provide for a final review of the work to be performed to
meet the product specifications/requirements that were captured in the Requirements Design Panel .

The Detailed Design Panel  is a  review focusing on  the CSCI/CSCs  and the HWCIs  that were assessed
in the Concept Design Panel and how the captured requirements are to be met. The material is presented
by a CSCI Lead or CSCI Lead  delegated presenter .  The focus of the review is on CSCI/HWCI  external
interfaces and on the appropriate test plans.

The Detailed  Design Panel   provides a system level review of the design of the CSCI/CSC, HWCI.   To
achieve this the CSCI/HWCI  lead presents the following:

1. Any changes that have been made to the Requirements Design Panel information
2. Update of Ground rules and Assumption
3.     External Interface detailed test plan

2.3 System Level Design Documentation

2.3.1 System Level Specification
The CLCS System Level Specification identifies the system level requirements that are the basis for the
development of the project.  It contains requirements for the Real-Time Processing System (RTPS),
Shuttle Data Center (SDC), Simulation System (SIM), and the Business and Information Network (BIN).
The document is organized into five subsections.   The first subsection contains the requirements that
apply to more than one of the major CLCS subsystems.  The remaining four subsections contain the
requirements specific to each of  the major CLCS subsystems:

1. Real-Time Processing Requirements
2. Business and Information Network Requirements
3. Shuttle Data Center Requirements
4. Simulation Requirements

The SLS will use as a reference and in some cases, the initial requirements capture,   the existing Launch
Processing System  documentation.

2.3.2 System Design Document
The CLCS System Design Document identifies and describes the system level design for the Checkout and
Launch Control System.  It contains descriptions for the Real-Time Processing System (RTPS),  Shuttle
Data Center (SDC), Simulation System (SIM), and the Business and Information Network (BIN).   The
document will consist of  various volumes that will document the system and sub-system designs of the
CLCS.
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2.4 Change Control Process
The boards,  policies and procedures that  make up the change control process for CLCS are discussed in
detail in the CLCS Control  Board Charter  (84K00006) and the CLCS Configuration Management Plan
(84K00027).  The process applies to every configuration-controlled document and the systems they
represent.  The process discussed in this  System Engineering Management Plan will adhere to all of the
guidelines and procedures discussed in  those plans.

The CLCS change control process will  consider the following items that are discussed in the CLCS
Configuration Management Plan

• Configuration Identification - Selecting those items that will be placed under configuration control
and when they will be controlled

• Change Control including the following  products and procedures
• CLCS Development Tools
• CLCS Master Document Library
• CLCS Software Library
• Released/Delivered Software
• Change Requests
• Engineering Support Requests
• Requirements changes and additions
• Test Plans

• Configuration Status Accounting - Provide accurate and complete status of  a delivery document and
all of the appropriate changes that are being tracked.

• Configuration Audit - The process of verifying the delivered products and services against the product
level specifications and system level specifications.

Problem reports (PR’s) also flow in the change control process and are tracked by the Configuration
Management Process. (Reference the Safety and Mission Assurance (S&MA) Plan).  A nonconformance
or problem is documented on a PR form, and appropriate signatures are obtained.  The PR, along with
supporting material, is forwarded to the Change Control Manager for Change Screening Panel (CSP)
action.  CSP will review the PR package and disposition as either approved for implementation or
disapproved and closed.

2.5  Safety and Mission Assurance

2.5.1  Roles and Responsibilities
The CLCS Project will provide management, planning, and implementation of safety and mission
assurance (safety, reliability, maintainability and quality assurance) functions, including the quality
assurance required for inspection services.  The policies and procedures established for accomplishing the
S&MA tasks will be an integral part of the project effort and documented in the Safety and Mission
Assurance Plan. The plan will provide for early implementation of S&MA tasks during development.   All
requirements derived from the Safety and Mission Assurance Plan will be carefully and conscientiously
documented, implemented and traced to ensure total project support.

2.5.2 Safety and Mission Assurance Processes

2.5.2.1 Safety and Mission Assurance CLCS Support
CLCS is a NASA managed activity with contractor support provided under existing NASA contracts.
S&MA  support will be provided to the project by the Safety and Mission Directorate (EC).  EC will



84K00053 Sys Eng Mgmt Plan Revision: Basic
March 10, 1998

Printed documents may be obsolete.  Check the CLCS Documentation Baseline web pages for current approved revision of this
document before using it for work

24

provide the S&MA management with the contractors implementing support in accordance with provisions
of their respective contracts.

2.5.2.2 Safety, Reliability, and Maintainability
The safety and reliability analysis will be performed to identify the risks associated with hazards or critical
items in the CLCS system.  Maintainability analyses will be performed to evaluate the design and to
provide maintainability predictions which will influence the design, and provide data for logistics and
maintenance planning.  These analyses will be applied through out all phases of the life cycle, starting in
the design phase, and maintained to assure a continual methodology exists for the reduction or
elimination of potential risks.

2.5.2.3 Quality Assurance
Quality Assurance will be performed according the guidelines provided in the CLCS Safety and Mission
Assurance Plan  to provide adequate confidence that the CLCS Project conforms to the project
requirements

2.5.2.4 Software Product Assurance
The Software Product Assurance Program is to assure the quality of all software and its documentation,
and  assure the quality of the processes used to produce software.  Where possible, software product
assurance activities will be accomplished on a non-interference basis (insight) using  surveillance
techniques and be applied in conjunction with the S&MA activities.

2.6 Integrated Logistics Support

2.6.1 Logistics Engineering
The Logistics Operation Directorate and its contractor support will provide support for the planning and
the execution of logistics support for the development and implementation of the CLCS.  The CLCS
project staff will work together with the Logistics Operation Directorate to ensure adequate logistical
engineering support throughout the development phase and to provide a smooth transition to the
operational  phase of the project.

The details of the Logistics Engineering is provided in the Checkout and Launch Control System (CLCS)
Logistics Plan

2.6.2 Logistical Engineering During Development Phase
The primary objective of  the Logistical Engineering organization  for CLCS throughout the
developmental phase of the project is to lay the foundation for  operational  logistical support that   will be
required when the CLCS becomes fully operational.  To accomplish this support Logistics will:

• Provide Logistics recommendations to the CLCS project management after review of design data and
documentation.

• Support the CLCS project team during the design panel reviews.
• Develop (or use existing) Logistics support plans and processes for :

• Maintenance of COTS and unique/custom hardware.
• Spares provisioning based upon a “life of  program”, and “best industry practices”.
• Training for CLCS operations and maintenance.
• Supply support focusing on CLCS unique requirements.

• Prepares a Logistics life cycle cost estimate.



84K00053 Sys Eng Mgmt Plan Revision: Basic
March 10, 1998

Printed documents may be obsolete.  Check the CLCS Documentation Baseline web pages for current approved revision of this
document before using it for work

25

2.6.3 Logistical Engineering Support During Operational Phase
It is the intention of  the CLCS project to provide an incremental capability for Shuttle processing support
coincident with each delivery process.  Therefore, a transition plan documenting the turn-over process will
be developed based on the project schedule to ensure Logistics support is available at the time of each
CLCS site activation.  The scope and type of support will be determined prior to the initial operational
delivery.

When CLCS becomes fully operational, Logistics is expected to implement the plans and processes that
have been developed.  This includes those activities described in section 2.6.2 and the following:

• Provide budget forecasts for continued logistics support of the CLCS.
• Perform all inventory management functions.
• Manage packaging, handling,  storage  and transportation processes for CLCS operational sites,

including SAIL, Dryden, JSC.

2.7  System Security Support and System Integrity

2.7.1 Developed CSCI Security
As part of the CLCS  development cycle, all System Engineering and Development Organizations will
identify as security-critical those CSCIs or portions thereof whose failure could lead to a breach of system
security.  If there is such software, CLCS System Engineering and Integration  will develop a security
assurance strategy to assure that the requirements, design, implementation, and operating procedures for
the identified software minimize or eliminate the potential for breaches of system security.  The developer
of  this design and implementation  will record the strategy in the software development plan, implement
the strategy, and produce evidence, as part of required software products, that the security assurance
strategy has been carried out.

2.7.2 Network Security
CLCS Network Security is the responsibility of Hardware Design Division.  Essentially, the CLCS
architecture will “plug” into the existing Kennedy Space Center network infrastructure.  Using the
existing LPS  Operational Network (LON), and  SODN for non-critical, non-control and command type
data, insures that CLCS will adhere to the already established Kennedy Space Center network security
processes and guidelines.

2.7.2.1  Network Security Processes
The CLCS network architecture is essentially made up three types of networks. The Real Time Control
Network (RTCN), and the Display and Control Network (DCN) are used to transport all command and
control data and commands.  The Business Information Network is used to transport data between CLCS
sets, as well as provide a method to access the KSC services and networks outside of the CLCS set
environment.

The CLCS security processes include using COTS router technology to isolate the level 1 security
interface to provide basic filtering capability.  This process is similar to the method that is employed to
isolate Kennedy Space Center from general Internet Access.  A COTS firewall gateway will be installed
between the level 1 and level 3 LON/CLCS Network.  Supporting this configuration will be a network
security monitoring system watching and logging all session activity on the level 1 network and access
attempts to the level 3 system.  The firewall will also provide activity logging and set alarms on violation
attempts.  Routers and firewalls will limit access between the Business Information Network and the
CLCS control room systems.  Masquerading firewall gateways will be installed between the command and
control systems and any support networks to insure that addresses inside the command and control
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systems are inaccessible from external systems.   Also, the private address for the command and control
networks because they will not pass through routers if the firewall technology is compromised.

2.7.2.2 Configuration Management Integrity.
The CLCS Configuration Management Plan discusses in detail the processes and procedures that will be
employed when a CSCI is “promoted” from the development environment to the production (deployed)
environment.  As part of this process the appropriate software virus scanning applications will be
employed to insure satisfactory integrity is maintained throughout the development and promotion
process. The entire promotion process for a CSCI will be documented at each delivery for audit purposes.
For further details of this procedure, see the CLCS Configuration Management Plan.

2.8 Program Risk Analysis
As discussed in the CLCS Project Plan the entire CLCS Project  will support the Project Manager in  the
risk management process to assure all risks are identified, analyzed, mitigated, and tracked.

2.8.1 Delivery Definition Process
Risk Management of the CLCS process begins during the delivery definition phases.  The CLCS mindset
of risk management with user community involvement, which is discussed in the CLCS project plan, will
be fostered by empowering the Space Shuttle Launch Processing Community through the User Liaison to
influence and drive the project development process.  The User Liaison in conjunction with project
management and System Engineering and Integration will define the delivery capability and thereby
providing the direction and guidance for  delivery content.

This level of communication and direction enable the project management and the project development
teams to remain close and candid throughout this phase of the project to insure that neither too much or
too little is expected from a particular CLCS delivery.   The ability to access potential risk to the delivery
as well as the entire project completion is provided through this tightly coupled interaction.

2.8.2  Risk Management Through “Strategic” System Engineering Process
The CLCS System Engineering process is essentially two different simultaneous ongoing processes. The
long range view, called  strategic engineering, is concerned with  employing the tools and processes that
are discussed in detail as part of the CLCS Project Plan.

The System Engineering and Integration Division will support  CLCS Project Controls in providing
realistic data and insight for use with  the tools discussed in the CLCS Project Plan.  The use of these tools
at the project start-up as well as throughout the project development cycle will enable powerful risk
mitigation to be implemented into the project.  These tools include, but are not limited to Expert
Interviews, Independent Assessments, Lessons Learned, Risk Templates, FMECAs and Fault Trees,
Decision Analysis, Probabilistic Network Schedules, Probabilistic Cost and Effectiveness Models.

2.8.3  Risk Management Through “Tactical” System Engineering -- The
Design Panel Process
After the delivery definition process risk management goes deeper into the CLCS system engineering
process.  The use of the incremental reviews as part of the design panel process allows project
management, through the design panel chairman, to monitor and manage/mitigate project risk within the
product development process.

The Concept Design Panel provides the overview that indicates whether the desired delivery capability is
too ambitious for a single delivery.  This allows the CLCS project management to coordinate resources to
provide those capabilities that not only must be completed as part of the incremental building block
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approach of the CLCS delivery process but also to provide the capabilities that the user community desires
to have as soon as possible in the project.

The Requirements Design Panel and the Detailed Design Panel provides the CLCS project managers
through the design panel chairman to monitor and manage/mitigate high level system level architecture
issues.  This insight to the product development cycle allows a great deal of risk mitigation as it is
performed  in ‘real time’ as the incremental capability is provided and the incremental system level
requirements are met.


